

Gantt Chart




Fig 01 : Gantt Chart for the Robot Project

That image is a Gantt Chart for the **Robot Project**.

Project Schedule Overview:

The chart visualizes the project timeline from Week 4 through Week 14 (August 2025 – October 2025). The project activities are listed on the left, and the duration of each activity is represented by the length of the blue horizontal bars.

Key Components

- **Tasks (Left Axis):** The specific project activities are listed vertically, in the order they are planned to be executed.
 - Project Planning & Design
 - Component Procurement
 - Component Unit Testing
 - Hardware Setup
 - WiFi and Communication
 - Line Following & Fire Detection
 - Buzzer and Obstacle
 - Testing and Calibration
 - Final Assembly
 - Documentation & Presentation
- **Timeline (Bottom Axis):** This shows the time scale in weeks (Week 4 to Week 14).
- **Task Duration/Schedule (Horizontal Bars):** Each blue bar shows when a task is scheduled to start and how long it is expected to take.

Interpretation of the Schedule

The diagonal progression of the bars indicates a sequential workflow, where most tasks only start once the preceding task is finished. This is common in projects, especially when one task is dependent on the completion of another (e.g., you cannot start "Hardware Setup" until "Component Procurement" is finished).

Examples of task timing:

- Project Planning & Design starts around Week 4 and finishes around Week 5.
- Component Procurement starts in Week 5 and finishes in Week 6.
- Line Following & Fire Detection runs from Week 8.5 to Week 10.
- The final task, Documentation & Presentation, is scheduled for Week 13–14.

In summary, the chart provides a clear, visual roadmap for the entire Robot Project, detailing what needs to be done and when it will be done.