


ROBOT PROJECT

Gantt Chart Timeline | August 2025 – October 2025



Legend: ● = Active Task Week Duration: 11 Weeks (Aug - Oct 2025)

01. PROJECT OVERVIEW

This Gantt chart visualizes the complete timeline for the Robot Project, spanning 11 weeks from Week 4 through Week 14 (August 2025 to October 2025). The project follows a sequential workflow where each task builds upon the completion of previous activities, ensuring a structured and systematic development process.

02. KEY COMPONENTS

Project Tasks (Sequential Order)

1. Project Planning & Design	Initial project scope, requirements gathering, and architectural design
2. Component Procurement	Sourcing and acquiring all necessary hardware components and materials
3. Component Unit Testing	Individual testing of components to ensure functionality before integration
4. Hardware Setup	Physical assembly of the robot chassis and mounting of components
5. WiFi and Communication	Implementation of wireless connectivity and communication protocols
6. Line Following & Fire Detection	Development of line-following algorithm and fire detection sensors
7. Buzzer and Obstacle	Integration of alert system and obstacle avoidance mechanisms
8. Testing and Calibration	Comprehensive system testing and sensor calibration
9. Final Assembly	Complete integration and final construction of the robot
10. Documentation & Presentation	Project documentation, report writing, and presentation preparation

Timeline Structure

- **Horizontal Axis:** Represents the project timeline divided into weekly intervals (Week 4 to Week 14)

- **Vertical Axis:** Lists all project tasks in their planned execution sequence
- **Task Indicators (●):** Blue circles mark the weeks during which each task is actively being worked on
- **Sequential Flow:** The diagonal pattern shows task dependencies and progressive development

03. SCHEDULE INTERPRETATION

The Gantt chart demonstrates a waterfall project management approach with clear task dependencies. Each phase must be completed before the next begins, ensuring quality and preventing rework. This sequential methodology is particularly suitable for hardware projects where physical components and integration require completed prerequisites.

Task Timing Examples

Task	Start Week	End Week	Duration
Project Planning & Design	Week 4	Week 5	2 weeks
Component Procurement	Week 5	Week 6	2 weeks
Hardware Setup	Week 7	Week 8	2 weeks
Line Following & Fire Detection	Week 9	Week 10	2 weeks
Testing and Calibration	Week 11	Week 12	2 weeks
Documentation & Presentation	Week 13	Week 14	2 weeks

04. PROJECT SUMMARY

This comprehensive Gantt chart serves as the definitive roadmap for the Robot Project, providing clear visibility into task sequencing, duration, and dependencies. The 11-week timeline allocates sufficient time for each development phase while maintaining project momentum. By following this schedule, the team can ensure systematic progress, identify potential bottlenecks early, and deliver a fully-functional robot system with complete documentation by Week 14.